SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:42 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 300 Const Calendar Day: 941 Date: 06-Apr-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 11:00 am Break: Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 45-50 12 PM 4PM 50 - 63
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

APRIL 6, 2012 Diary -

ABF Crews activities at the West Loop and West side Catwalks:
ABF crews started dismantling the hauling system and taken away the components as follows:

1- The ABF crews removed the Primary Hauling System hauling rope and the Hauling Arms.

2- The ABF crews started removing the Primary Hauling System Frames located at the West Catwalks.

3- The ABF crews started removing all the components of the Secondary Hauling System such as
brackets, hydraulic jack hoses, cables and their extensions, sheaves, lights. Still the Secondary Hauling
System Jacks are in place.

4- The ABF crews removed the Hydraulic arm of the North Transfer Arm and the connected hoses;
however the steel frame holding it still is in place.

5- The power units of the Floating and the Transfer Arms were removed from the Pier W2.

6- The Crane Manitowoc (from 8:30A.M. to 11:00A.M.) and Crane TEREX RT160 (from 9:00A.M. to 10:30)
were involved in the operation.

ABF Crews involved:

-Jerry Kubala (Foreman)
-Rigoverto Garcia

-Ryan Nash

-Jonathan Canites
-Joseph Stone

-Jim Benninghove (Foreman)
-Ryan Evanchick

-Mike Draper

-Mike Portillo

-Ronny Chamberlain
-Matthew Holt (Foreman)
-Lonny Candelaria

-Andy Zhen

-Eduardo Jimenez Padilla
-Jonathon Biskner

-Dario Loza

- Jun Peralta

[

ddrRptbyBiditem Page1of 5

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 300 Date: 06-Apr-2012  Friday

- Carlos Alvarado

-Scott Ross (Crane Op.)
-Jerry Kent (Superintendent)
-Aaron Kent (Foreman)

Equipments:
- Crane TEREX RT160
- Crane Manitowoc

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-101.067 Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-106.067 Install & Adjust PWS 106-110
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-111.067 Install & Adjust PWS 111-115
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-125.067 Install & Adjust PWS 125-130
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-131.067 Install & Adjust PWS 131-135
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-136.067 Install & Adjust PWS 136-137
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 140 0-DMS-000.140 MOBILIZATION
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR MATTHEW HOLT 4.00 0.00 0.00 4.00 []
Ironworker JNM RIGOVERTO GARCIA 4.00 0.00 0.00 4.00 []
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 300  Date: 06-Apr-2012  Friday
Ironworker APP RYAN NASH 4.00 0.00 0.00 4.00 D
Ironworker APP JONATHAN CANITES 4.00 0.00 0.00 4.00 D
Ironworker JNM JOSEPH STONE 4.00 0.00 0.00 4.00 |:|
Ironworker FOR JAMES BENNINGHOVE 4.00 0.00 0.00 4.00 D
Ironworker APP RYAN EVANCHIK 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL DRAPER 4.00 0.00 0.00 4.00 D
Ironworker FOR JERRY KUBALA 4.00 0.00 0.00 4.00 D
Ironworker JNM RONNY Chamberlain 4.00 0.00 0.00 4.00 D
Ironworker FOR AARON KENT 4.00 0.00 0.00 4.00 D
Ironworker APP LONNY CANDELARIA 4.00 0.00 0.00 4.00 D
Ironworker APP SHAOFEI ZHEN 4.00 0.00 0.00 4.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 4.00 0.00 0.00 4.00 D
Ironworker APP JONATHON BISKNER 4.00 0.00 0.00 4.00 D
Ironworker APP DARIO LOZA 4.00 0.00 0.00 4.00 D
Ironworker APP JUN PERALTA 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS ALVERADO 4.00 0.00 0.00 4.00 D
Operator APP SCOTT ROSS 4.00 0.00 0.00 4.00 D
Ironworker JNM MICHAEL PORTILLO 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0400406 No

250 000 000  0.00 ]
002154 Equipment, Crane, 60 Ton No

200 000 000 0.0 []

Attachment
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